COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/09/2008

ESTIMATE SUMMARY 14:50:12
CONTID: C14440 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14440-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 70.5 DAYS TIME ALLOW: 70 WORK DAYS
SH94 Safety Improvements PERCENT TIME: 100.71 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 094A-031
SH94 Safety Improvements
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/09/2008 DATE TIME STARTED 09/17/2007
9540 E. 104th Avenue DATE LET 07/26/2007 DATE WORK BEGAN
DATE AWARDED 08/02/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,328,086.31 PARTICIPATING $ 1,308,823.32 S 24,655.75
AWARD PROJECT AMT: $  1,329,494.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.55% TOTAL EARNINGS 1,308,823.32 24,655.75
FUNDS AVAILABLE: $ 19,262.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,308,823.32 24,655.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,942.42 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,288,880.90 24,655.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,288,880.90 24,655.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,655.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 4.700 4.700
ACRE 0.000 0.00
4,500.00000 4.700 21,150.00
0010 202-00001  REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0015 202-00033 REMOVAL OF PIPE 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0020 202-00090 *REMOVAL OF DELINEATOR 17.000 17.000
EACH 0.000 0.00
5.50000 17.000 93.50
0025 202-00220 REMOVAL OF ASPHALT MAT 3,226.000 3,226.000
Sy 0.000 0.00
6.00000 3,226.000 19,356.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,603.000 1,603.000
SY 0.000 0.00
6.50000 1,603.000 10,419.50
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 1,316.000 1,316.000
SF 0.000 0.00
1.10000 1,316.000 1,447.60
0040 202-00810 *REMOVAL OF GROUND SIGN 9.000 9.000
EACH 0.000 0.00
80.00000 9.000 720.00
0045 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
4,798.00000 1.000 4,798.00
0050 202-01000 *REMOVAL OF FENCE 3,721.000 3,721.000
LF 0.000 0.00
0.70000 3,721.000 2,604.70
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,958.000 12,958.000
cy 0.000 0.00

7.00000 12,958.000 90,706.00
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 9.000 9.000
HOUR 0.000 0.00
125.00000 9.000 1,125.00
0065 203-01500 BLADING 4.000 4.000
HOUR 0.000 0.00
115.00000 4.000 460.00
0070 203-01597 POTHOLING 9.000 9.000
HOUR 0.000 0.00
205.00000 9.000 1,845.00
0075 207-00205 TOPSOIL 1,606.000 1,400.000
cYy 206.000 2,317.50
11.25000 1,606.000 18,067.50
0080 208-00002 *EROSION LOG (12 INCH) 1,280.000 0.000
LF 1,280.000 6,720.00
5.25000 1,280.000 6,720.00
0085 208-00020 *SILT FENCE 4,090.000 4,090.000
LF 0.000 0.00
1.40000 4,090.000 5,726.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
426.00000 1.000 426.00
0095 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 4.000 640.00
160.00000 4.000 640.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
L S 0.500 1,250.00
2,500.00000 1.000 2,500.00
0110 208-00205 EROSION CONTROL SUPERVISOR 56.000 56.000
HOUR 0.000 0.00
65.00000 56.000 3,640.00
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 209-00000 WATER 132.000 132.000
MGAL 0.000 0.00
60.00000 132.000 7,920.00
0120 210-00810 *RESET GROUND SIGN 9.000 9.000
EACH 0.000 0.00
460.00000 9.000 4,140.00
0125 210-00825 *RESET FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,250.00000 1.000 2,250.00
0130 212-00006 *SEEDING (NATIVE) 3.900 0.000
ACRE 3.900 1,365.00
350.00000 3.900 1,365.00
0135 213-00002 *MULCHING (WEED FREE HAY) 3.900 0.000
ACRE 3.900 2,242.50
575.00000 3.900 2,242.50
0140 213-00061 *MULCH TACKIFIER 390.000 0.000
LB 390.000 780.00
2.00000 390.000 780.00
0145 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 4,462.000 1,294.000
SY 3,168.000 3,960.00
1.25000 4,462.000 5,577.50
0150 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 610.000 0.000
SY 610.000 915.00
1.50000 610.000 915.00
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,818.450 6,818.450
TON 0.000 0.00
22.00000 6,818.450 150,005.90
0160 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,590.750 5,590.750
TON 0.000 0.00
66.40000 5,590.750 371,225.80
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,632.500 1,632.500
GAL 0.000 0.00

1.45000 1,632.500 2,367.13



CONTID: C14440 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 503-00036 *DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
200.00000 57.000 11,400.00
0175 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
225.00000 21.000 4,725.00
0180 601-01050 CONCRETE CLASS B (WALL) 10.000 10.000
cy 0.000 0.00
460.00000 10.000 4,600.00
0185 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 232.000 232.000
LF 0.000 0.00
45.00000 232.000 10,440.00
0190 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
675.00000 8.000 5,400.00
0195 607-00005 *END POST 5.000 5.000
EACH 0.000 0.00
175.00000 5.000 875.00
0200 607-00010 *CORNER AND LINE BRACE POST 22.000 22.000
EACH 0.000 0.00
190.00000 22.000 4,180.00
0205 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,956.000 3,956.000
LF 0.000 0.00
1.70000 3,956.000 6,725.20
0210 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0215 607-60116 *16 FOOT GATE 2.000 2.000
EACH 0.000 0.00
305.00000 2.000 610.00
0220 612-00001 *DELINEATOR (TYPE I) 44.000 44.000
EACH 0.000 0.00
17.00000 44.000 748.00
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00002 *DELINEATOR (TYPE IT) 34.000 34.000
EACH 0.000 0.00
18.00000 34.000 612.00
0230 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 640.000 640.000
LF 0.000 0.00
14.50000 640.000 9,280.00
0235 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,057.000 1,878.000
LF 179.000 1,879.50
10.50000 2,057.000 21,598.50
0240 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 344.000 180.000
LF 164.000 2,378.00
14.50000 344.000 4,988.00
0245 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0250 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0255 614-00012 *SIGN PANEL (CLASS II) 228.000 228.000
SF 0.000 0.00
18.00000 228.000 4,104.00
0260 614-00013 *SIGN PANEL (CLASS III) 24.000 24.000
SF 0.000 0.00
28.00000 24.000 672.00
0265 614-00200 *STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0270 614-00615 *STEEL SIGN POST (W 6X15) 35.000 35.000
LF 0.000 0.00
105.00000 35.000 3,675.00
0275 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 110.000 110.000
LF 0.000 0.00

19.00000 110.000 2,090.00
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 85.000 85.000
SLIPBASE)
LF 0.000 0.00
33.00000 85.000 2,805.00
0285 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0290 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000
EACH 0.000 0.00
700.00000 15.000 10,500.00
0290 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 0.000 0.00
513.66000 0.000 0.00
0295 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0295 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12)
EACH 0.000 0.00
810.00000 0.000 0.00
0300 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000
EACH 0.000 0.00
5,500.00000 3.000 16,500.00
0300 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0305 614-80000 *FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0305 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0310 614-80385 RUMBLE STRIP 2,973.000 2,728.000
LF 245.000 208.25

0.85000 2,973.000 2,527.05
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 3.000
EACH 0.000 0.00
17,000.00000 3.000 51,000.00
0315 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (50 FT. MAST 0.000
ARM)
EACH 0.000 0.00
13,358.00000 0.000 0.00
0320 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
25,250.00000 1.000 25,250.00
0320 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (65 FT. MAST 0.000
ARM)
EACH 0.000 0.00
20,950.00000 0.000 0.00
0325 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0325 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
14,680.00000 0.000 0.00
0330 621-00450 DETOUR PAVEMENT 524.000 524.000
sy 0.000 0.00
31.00000 524.000 16,244.00
0335 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
32,000.00000 0.950 30,400.00
0340 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
67,750.00000 1.000 67,750.00
0345 627-00005 *EPOXY PAVEMENT MARKING 127.000 127.000
GAL 0.000 0.00
85.00000 127.000 10,795.00
0350 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 145.000 145.000
GAL 0.000 0.00

50.00000 145.000 7,250.00
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PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 428.000 428.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 428.000 5,564.00
0360 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 288.000 288.000
LINE)
SF 0.000 0.00
13.00000 288.000 3,744.00
0365 630-00000 *FLAGGING 584.000 584.000
HOUR 0.000 0.00
22.50000 584.000 13,140.00
0370 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
100.00000 38.000 3,800.00
0375 630-00012 *TRAFFIC CONTROL MANAGEMENT 72.000 72.000
DAY 0.000 0.00
400.00000 72.000 28,800.00
0380 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.800
EACH 0.000 0.00
175.00000 1.800 315.00
0385 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 8.100
EACH 0.000 0.00
11.00000 8.100 89.10
0390 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 26.100
EACH 0.000 0.00
22.00000 26.100 574.20
0395 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 0.000 0.00
33.00000 10.800 356.40
0400 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
4,500.00000 3.600 16,200.00
0405 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00

550.00000 0.000 0.00
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0410 630-80360 *DRUM CHANNELIZING DEVICE 150.000 93.600
EACH 0.000 0.00
44.00000 93.600 4,118.40
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 700.000 412.200
LF 0.000 0.00
25.00000 412.200 10,305.00
0420 630-80380 *TRAFFIC CONE 300.000 51.300
EACH 0.000 0.00
2.25000 51.300 115.43
0425 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
1,600.00000 1.800 2,880.00
0430 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0435 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 -2,795.520
FA 0.000 0.00
1.00000 -2,795.520 -2,795.52
0455 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cl4440 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14440-BID ESTIMATE RUN 10/09/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0007 14:50:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0465 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,828.780 13,828.780
FA 0.000 0.00
1.00000 13,828.780 13,828.78
0470 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0475 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70060 F/A ADJUST UTILITIES 10,387.250 10,387.250
F A 0.000 0.00
1.00000 10,387.250 10,387.25
0485 700-70380 F/A EROSION CONTROL 3,023.900 3,023.900
FA 0.000 0.00
1.00000 3,023.900 3,023.90
0490 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,294,886.31 $ 24,655.75$ 1,275,623.32

CAT NO0400 CONSTRUCTION ENGINEERING

0500 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0510 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0515 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 33,200.00 $ 0.00$ 33,200.00

PROJECT TOTAL CURRENT AMT § 1,328,086.31 $ 24,655.75 $ 1,308,823.32



